

CY 1 of 2
OSA - 2879-67

JAR-856-2044
25 July 1967

To: Bruce B.
cc: Dave W., Bob B.

Subject: Progress Report
Contract No. DC-1501
16 June thru 30 June 1967

You will note that the period covered in this Contract DC-1501 report extends only from 16 June through 30 June 67.

We felt it would be better to adjust the reporting periods so that they will coincide with fiscal periods.

The data applicable to Contracts DC-CT-1503 and DC-TM-1504 extends to 15 July 67 in this instance.

Next reporting period will extend from 1 July through 31 July 67 and monthly thereafter for all three contracts.

JAR/es



25X1

JAR-856-2044

25 July 1967

To: Bruce B.
cc: Dave W., Bob B.

Subject: Progress Report
Contract No. DC-1501
16 June thru 30 June 1967

1. R&D Effort

1.1 Thermal Balance Analysis
PPA vs. Cockpit Environment

No further information has been received from the field. This item has been put in a hold status until further notice.

1.2 Supplemental Thermal Protection

We are still awaiting further information from the field on the constant flow helmet. This item has been put in a hold status until further notice

1.3 Auxillary Flotation Gear

Placed in hold status per Bruce B.

1.4 Increase of Suit Flotation

The 5-4 PPA is complete. Awaiting further instructions from Bruce B.

1.5 Life Raft

The open end raft was shipped to on 29 June 67
for evaluation.

STAT

1.6 Heated Glove Development

This effort is in a hold status. Additional funding is required for further effort.

1.7 Study of Helmet Shell Protective Features

No further action on this item.

25X1

JAR/es

ITEMS REMAINING TO BE DELIVERED 15 July 1967

New Equipment and Spare Parts

Contract No. DC-CT-1503

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160016-5

JAR-856-2044

25 July 1967

Page 2 of 3

| <u>Purchase Request No.</u> | <u>Customer</u> | <u>Description</u> | <u>Estimated Delivery Date</u> |
|-----------------------------|-----------------|--|--|
| PR-GN-67-03-22-057 | 2 | 3 ea GN 10012G01 Valve Assy Kit, L/H Bearing | 31 July 1967 |
| PR-GN-67-03-24-059 | 2 | 10 ea GN A2643-1 Hose Assy, O ₂ System 10 ea GN A2643-2 Hose Assy, O ₂ System | 8 ea 31 July 1967 2 ea 4 Aug. 1967 8 ea 31 July 1967 2 ea 4 Aug. 1967 |
| PR-GN-67-04-14-064 | 2 | 250 ea GN P8239 CO ₂ Cylinder 6 ea GN A2639-2 Hose Adapter Assy 300 ea GN P7834 Screw, Thumb Knurled | Partial 4 Aug. 1967 Bal. 28 Aug. 1967 25 Sept. 1967 4 Sept. 1967 |
| PR-GN-67-05-23-071 | 2 | 6 ea GN P-A2811 Microphone | 29 Sept. 1967 |
| PR-GN-67-05-22-070 | 1 | P8239 CO ₂ Cylinder & 10738G01 Valve Assy for GN 10626G01 Flotation Garment, S/N 1046, 1055, 1056 1 ea GN ACS490 Flowmeter 3 ea GN 10399G01 Sunshade 50 ea GN 10738G01 Inflator Assy | 15 August 1967 31 July 1967 4 August 1967 15 August 1967 |
| PR-GN-67-05-18-069 | 2 C C | 5 ea GN ACS 188-4L Boot, Neoprene 235 ea GN P8239 CO ₂ Cylinder 11 ea GN ACS188-5L Boot, Neoprene | 1 ea 27 July 1967 bal. 4 Aug. 1967 28 Aug. 1967 4 Aug. 1967 |
| PR-GN-67-05-10-067 | 2 | 7 ea GN ACS188-3R Boot, Neoprene 26 ea GN P-C3269 Seal, Face 24 ea GN P-B4863 Seal, Wiper Ring | 31 July 1967 7 Aug. 1967 24 July 1967 |
| PR-GN-67-06-12-074 | 1 | 1 sp GN P2775 Cord, Line Link, 60' | 11 Aug 1967 |
| PR-GN-67-06-05-073 | 2 1 | 23 ea GN ACS1408-4L Bladder, Glove 20 yd GN P728 Cloth, Nylon, Oxford (white) 10 ea GN P4539 Ring, Split | 14 Aug. 1967 31 July 1967 24 July 1967 |
| PR-GN-67-06-13-075 | 2 | 4 ea GN P4849-6 Cable, Helmet Holddown 4 ea GN P4849-7 Cable, Helmet Holddown | 24 July 1967 31 July 1967 |
| PR-GN-67-06-27-077 | 2 | 1 ea GN 10859G01 Harness Assy, Torso | 4 Aug. 1967 |
| PR-GN-67-06-26-076 | 2 | 105 ea GN P-C3269 Seal, Face 18 ea GN P-A5997 "O" Ring | Partial 4 Aug 1967 Bal by 18 Sept 1967 21 Aug 1967 |

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160016-5

ITEMS REMAINING TO BE DELIVERED 15 July 1967

Repair and Modification

Contract No. DC-TM-1504

JAR-856-2044

25 July 1967

Page 3 of 3

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160016-5

| <u>Work Order No.</u> | <u>Customer</u> | <u>Description</u> | <u>Estimated Delivery Date</u> |
|-----------------------|-----------------|---|--|
| W/O-GN-67-03-02-020 | 1 | Receiving & Shipping Record Purposes Only: 1 ea GN ACS1438 Coverall with Experimental) Flotation Collar, S/N 5-4 1 ea GN ACS880R Helmet, S/N 5-2 | Awaiting direction from Bruce B |
| W/O-GN-67-04-26-025 | 2 | To be repaired: 28 ea GN A2282 Helmets | 1 Sept. 1967 |
| W/O-GN-67-05-10-027 | 1 | 1 ea GN ACS1621 Helmet, S/N 267 | Awaiting Customer Direction [redacted] helmet - waiting direction! |
| W/O-GN-67-06-01-029 | 1 | To be modified: 2 ea GN ACS2159 Visor, Heated | 31 July 1967 |
| W/O-GN-67-06-12-030 | 1 | To be modified: 1 ea Exterior Cover/Flotation Gament S/N 1054-2 | 21 August 1967 |
| W/O-GN-67-06-30-033 | 1 | To be modified to include Torso Harness 1 ea GN S970 PPA, S/N 13-2 | 14 August 1967 |

STAT